

A. N. Chowdhry Chief Engineer (Construction)



Ref. No. PT4/ Comt/Sec-02/361-37// 17797

Date 10 7107

To

1. Sh. N.S. Kalsi, IAS, Secretary (Employment Generation), Punjab, Chandigarh

2. Dr. R.S. Khandpur, DG, PGSC, Chandigarh

3. Sh. Chandra Mohan, Member BOG, Chandigarh

4. Sh. S.L. Kaushal, Advisor(Arch.), PTU, Chandigarh

Dr. V.K. Arora, Dean (Academics), PTU, Jalandhar

Sh. A.N. Chowdhry, Chief Engineer (Const.), PTU, Jalandhar

Sh. N.S. Bhatti, Advisor(Elec), PTU, Chandigarh

8. Sh. T.L. Dhall, SE, PTU, Jalandhar

Sh. Rajeev Aggarwal, Architect, M/s Archigroup Delhi

Subject:-

Minutes of the 15th meeting of the Standing Bullding Construction Committee held on 04.07.07 under the Chairmanship of Sh. P. Ram, IAS, Principal Secretary, Technical Education, Govt. of Punjati, in his office at Chandigarh

Dear Sir

Please find enclosed herewith the minutes of the meeting mentioned in the subject cited above for further necessary action.

Yours sincerely

Chief Engineer

CC:

Sh. S.K. Misra, COF, PTU, Jalandhar

ii) Sh. Ekonkar Singh, Project Officer (Const.), PTU, Jalandhar along with copy of the Minutes and Agenda of the meeting for information and necessary action

PUNJAB TECHNICAL UNIVERSITY- JALANDHAR

Subject:-

Minutes of the 15th meeting of the Standing Building Construction Committee held on 04.07.07 under the Chairmanship of Sh. P. Ram, IAS, Principal Secretary, Technical Education, Govt. of Punjab, in his office at Chandigarh

Present:

1. Sh. N.S. Kalsi, IAS, Secretary (Employment Generation), Punjab, Chandigarh

2. Dr. R.S. Khandpur, DG, PGSC, Chandigarh

3. Sh. Chandra Mohan, Member BOG, Chandigarh

4. Sh. S.L. Kaushal, Advisor(Arch.), PTU, Chandigarh

5. Dr. V.K. Arora, Dean (Academics), PTU, Jalandhar

6. Sh. A.N. Chowdhry, Chief Engineer (Const.), PTU, Jalandhar

7. Sh. N.S. Bhatti, Advisor(Elec), PTU, Chandigarh

8. Sh. T.L. Dhall, SE, PTU, Jalandhar

9. Sh. Rajeev Aggarwal, Architect, M/s Archigroup Delhi

Item 15.1: Approval of Tender of Sewerage Treatment Plant.

Approved

Item 15.2:

Approval of Detailed Estimate and Tender of Boundary

Wall and Electrical Rooms

15.2.1

Approved

15.2.2

Approved

Item 15.3:

Approval of award of work of Supply and Installation of

Elevators

Approved

Item 15.4:

To decide specifications of Roads, Parking and Foot Paths

around Administration Building

It was decided not to adopt black topped road specifications for roads and parking in view of frequent maintenance problem. Committee decided to adopt following specifications:

Roads

Cement Concrete

Parking

Concrete Pavers

Foot Paths -

Concrete Pavers

If required consultancy of Central Road Research Institute, New Delhi be obtained. Design and specially drainage arrangement may be discussed with the Chairman of the Committee and Sh. Chandramohan before finalizing the proposal.

Item 15.5: To consider the request of M/s IVRCL for time extension

It was felt that M/s IVRCL may not be able to complete the Front block by 30.10.07 and the Rear Block by 30.06.07 as per their past speed and particularly due to the fact that finishing work gets slowed down in the monsoons. It will be better if one time extension is considered so that work is finally completed by that time. Sh. S. K. Sen, DGM and Sh. K. Parsad Rao, PM of M/s IVRCL, Ltd. who were waiting outside were called and requested to explain their point of view. They stated that they shall be able to complete and hand over the Front block by 31.12.07 and Rear block complete in all respect by 30.06.08 upto which extension may be granted.

The committee decided to grant time extension as per their request as mentioned above and made it clear to them that this will be the last time extension by which the work may be completed and handed over.

Item 15.6:

To consider the request of Sh. Ashok Kumar Parinja, AE (Civil) (PWD), Irrigation Branch for deputation to PTU as AEE (Public Health)

It was felt that Sh. Ashok Kumar Parinja, being from PWD, Irrigation Branch shall not be suitable for specialized job of Public Health Engineering. In the 'Walk in interview' conducted some time back candidates with experience in the Public Health Dept. were found unsuitable and the vacancy is not proposed to be filled.

Item 15.7: Any other point

Sh. Rajiv Aggarwal submitted that their bills of II phase are not being paid for which he has recently made a representation. It was decided that university may look into it and if required include it in the agenda of the next meeting.

Meeting ended with thanks to the Chair.

/sd (Dr. V.K. Arora) Dean (Academics) PTU, Jalandhar